

Current periodBCFBUR01Staying Well

Gantt Chart Key

Workstream
Activity
Milestone

Current period

[illegible]

ect Implementation Plan

Integrated Health and Social Care

[Back to BCF Program](#)

Chart Key

- Workstream
- Activity
- Milestone

Current period				
Activity	Key Milestone	Start Date	End Date	Status
Intergrated Health and Social Care Teams				
Mobilise the Prevention and Early intervention Task Team Scheme (GP FED & LA)				
Mobilise scheme in Radcliffe in Novemeber		04/08/14	01/12/14	Completed On Time
Establish monitoring and KPIs		01/11/14	31/01/15	On Target
Establish Bury wide role out and finacial model		01/11/14	31/03/15	On Target
Mobilise the Targeted Frail Elederly MDT with care co-ordination and re-ablement Scheme (GP FED & LA)				
Mobilise scheme in Radcliffe in Novemeber		04/08/14	01/12/14	Completed On Time
Establish monitoring and KPIs		01/11/14	31/01/15	On Target
Establish Bury wide role out and finacial model		01/11/14	31/03/15	On Target
Mobilise the Community Paramedic Scheme (GP FED & LPC)	Y	05/01/15	05/07/15	On Target
Mobilise scheme in Radcliffe in January		04/08/14	01/01/15	On Target
Establish monitoring and KPIs		01/11/14	31/01/15	On Target
200 review to be completed		01/01/15	31/03/15	On Target
Establish Bury wide role out and finacial model		01/11/14	31/03/15	On Target
Domiciliary medicines optimisation service (GP FED & N WAS)	Y	05/01/15	31/03/15	On Target
Mobilise scheme in Radcliffe in January		04/08/14	01/01/15	On Target
Establish monitoring and KPIs		01/11/14	31/01/15	On Target
Establish Bury wide role out and finacial model		01/11/14	31/03/15	On Target
Developing the Alcohol Liaison Role within the RAID (Rapid Access, Interface and Discharge) Model				
Review Alcohol Liaison linked to RAID		01/09/14	01/04/15	On Target
Review Dementia Advisor Service		01/09/14	01/04/15	On Target
Finalise serrvice specification with HMR		01/08/14	31/03/15	On Target
Agree KPIs to reflect outcome data from PAHT		01/08/14	15/02/15	On Target
Meet with TPM to confirm contract changes requiresd		01/08/14	28/02/15	On Target

Att Chart Key

Workstream
Activity
Milestone

Current period

[illegible]

Gantt Chart Key

Workstream
Activity
Milestone

[illegible]

Project Implementation Plan

Reduction in the rate of injurious falls in 65+ population

[Back to BCF Programme Plan](#)

Gantt Chart Key

 Workstream

Activity

 Milestone

Current period

[illegible]