

PHASE 1 - Pre Project Planning	Bury's Children and Young People's Integrated Health and Wellbeing Service																																	
Category	Key Actions	Responsible person	Who else needs to be involved?	Deadline	Progress to Date	Complete	Timeframe																								Comments			
							2016												2017													2018		
							Mar	Apr	May	June	July	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Mar	Apr	May	June	July	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar		
Governance	Agree Project Management documentation to be used	Lesley Jones (C&WB)	Margaret O'Dwyer (CCG)	17/05/2016	Complete	17/05/2016																												
	Identify management meetings, dates and ToR for Bury CCG	Rachel Davis (C&WB)	Jackie Chrystan (CCG) Julie Hall (CCG)	11/05/2016	Complete	11/05/2016																												
	Bury CCG - Identify mandatory meetings, dates and ToR	Rachel Davis (C&WB)	Michael Hargreaves (CCG)	11/05/2016	Outstanding CCG Procurement - contacted CCG numerous times Michael Hargreaves following up - 08/09/16																													
	Communities and Wellbeing, Bury Council - Identify management meetings, dates and ToR	Rachel Davis (C&WB)		11/05/2016	Complete	11/05/2016																												
	Children, Young People and Culture, Bury Council - Identify management meetings, dates and ToR	Rachel Davis (C&WB)	Angela Broadhurst (Childrens)	11/05/2016	Complete	11/05/2016																												
	Bury Council - Identify mandatory meetings, dates and ToR	Rachel Davis (C&WB)	Andrew Woods (Bury Council)	11/05/2016	Complete	11/05/2016																												
	Map governance arrangements for Bury Council and Bury CCG to show process and timescales	Rachel Davis (C&WB)		11/05/2016	Complete	11/05/2016																												
	Make recommendation for Governance of project	Lesley Jones (C&WB)	Steering Group	17/05/2016	Recommendation made to JCG and Health and Social Care Partnership Board	11/05/2016																												
	Governance process signed off by appropriate Board	Lesley Jones (C&WB)		27/05/2016	The governance report was discussed at JCG and Health and Social Care Partnership Board	16/06/2016																												
Establish Steering Group	Identify members of the Steering Group	Lesley Jones (C&WB)	Maureen Foden (C&WB)	29/04/2016	Complete	25/04/2016																												
	Develop and agree Terms of Reference	Lesley Jones (C&WB)	Steering Group	24/06/2016	Complete	21/06/2016																												
	Design meeting schedule	Rachel Davis (C&WB)	Maureen Foden (C&WB)	29/04/2016	Complete	25/04/2016																												
	Implement meeting schedule	Rachel Davis (C&WB)	Maureen Foden (C&WB)	29/04/2016	Complete	25/04/2016																												
Mapping	Identify what information is to be collected for Bury Services	Lesley Jones (C&WB)	Steering Group	13/04/2016	Complete	13/04/2016																												
	Bury CCG																																	
	Identify and collate Bury CCG Primary Care commissioned service information for children and young people	Margaret O'Dwyer (CCG)	Michael Hargreaves (CCG) Cath Tickle (CCG)	31/08/2016	Services identified in May 2016, detail still outstanding Some progress made, Michael Hargreaves to continue to follow up - 08/09/16																													
	Identify and collate Bury CCG Secondary Care commissioned service information for children and young people	Margaret O'Dwyer (CCG)	Michael Hargreaves (CCG) Cath Tickle (CCG)	31/08/2016	Complete	06/09/2016																												
	Communities and Wellbeing																																	
	Collate relevant Public Health funded services	Rachel Davis (C&WB)		31/08/2016	Complete	29/07/2016																												
	Review and collate service information for children and young peoples services from the Commissioning Board schedule of services	Rachel Davis (C&WB)		31/08/2016	Complete	29/07/2016																												
	Seek approval to include 18-25 year old Social Care services	Lesley Jones (C&WB)		27/09/2016	Lesley Jones to discuss with Julie Gonda																													
	Children, Young People and Culture																																	
	Identify commissioned services (0-18 years)	Karen Whitehead (Childrens)	Karen Whitehead (Childrens) Rachel Davis (C&WB)	31/08/2016	Complete	10/05/2016																												
	Identify Early Years services (0-5 years)	Rachel Davis (C&WB)	Sue Reynolds (Childrens) Collette Radcliffe (Childrens) Sue Dickinson (Childrens) Joanne Ash (Childrens)	31/08/2016	Complete	02/08/2016																												
	Seek approval to include Children's Social Care services	Lesley Jones (C&WB)	Rachel Davis	27/09/2016	Lesley Jones to discuss with Mark Carriline																													
	Total identified spend for Bury	Rachel Davis (C&WB)		31/08/2016	Cannot be completed until all service information is received																													
Outline Business Case (OBC)	Draft OBC	Rachel Davis (C&WB)		13/05/2016	Complete	13/05/2016																												
	Consult on OBC with Steering Group	Rachel Davis (C&WB)	Steering Group	25/07/2016	Consulted upon various times with various people / groups	25/07/2016																												
	Finalise OBC with Steering Group approval	Lesley Jones (C&WB)	Steering Group	25/08/2016	Complete	22/08/2016																												

PHASE 1 - Pre Project Planning	Bury's Children and Young People's Integrated Health and Wellbeing Service																																
Category	Key Actions	Responsible person	Who else needs to be involved?	Deadline	Progress to Date	Complete	Timeframe																								Comments		
							2016												2017													2018	
							Mar	Apr	May	June	July	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Mar	Apr	May	June	July	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	
	Take OBC through agreed Governance	Lesley Jones (C&WB)		22/09/2016	JCG - 06/09/16 CCG Clinical Cabinet 07/09/16 (deferred to next meeting) Health & SC P/ship 15/09/16 Health and Wellbeing Board 22/09/16																												
Current Contractual obligations	Seek legal and procurement advice regarding contract alignment and extension - Bury CCG	Karen Richardson (Childrens)	Stuart Moore (GM Shared Services)	30/09/2016																													
	Seek legal and procurement advice regarding contract alignment and extension - Bury Council Communities and Wellbeing	Deborah Yates (C&WB)	Jayne Hammond (R&R) Sarah Janusz (R&R)	30/09/2016	Meeting booked for 4th October - no availability in September																												
	Seek legal and procurement advice regarding contract alignment and extension - Bury Council Children, Young People and Culture	Manni Dhokia (Childrens)	Jayne Hammond (R&R) Sarah Janusz (R&R)	30/09/2016	Meeting booked for 4th October - no availability in September																												
Communication Plan	Draft Communications Plan: Service user consultation - include: Bury Parent Forum Stars Groups Wellbeing forum Private and Voluntary Sector	Rachel Davis (C&WB) Michael Hargreaves (CCG)	Heather Walton (Childrens) Heather Crozier (C&WB) Carrie Dearden (CCG)	30/09/2016																													
	Consult on Communications Plan with Steering Group	Rachel Davis (C&WB) Michael Hargreaves (CCG)	Heather Walton (Childrens) Heather Crozier (C&WB) Carrie Dearden (CCG)	30/09/2016																													
	Agree Communications Plan with Steering Group	Rachel Davis (C&WB) Michael Hargreaves (CCG)		30/09/2016																													
Equality Impact Assessment (EIA)	Undertake EIA on approach to the project	Rachel Davis (C&WB)		30/09/2016																													
	Seek formal approval for EIA	Rachel Davis (C&WB)	Helen Smith (C&WB)	30/09/2016																													

CCG = Bury CCG
C&WB = Communities and Wellbeing, Bury Council
Childrens = Childrens, Young People and Culture, Bury Council
R&R = Resource and Regulation, Bury Council

PHASE 2 - To inform delivery	Bury's Children and Young People's Integrated Health and Wellbeing Service																																	
Category	Key Actions	Responsible person	Who else needs to be involved?	Deadline	Progress to date	Complete	Timeframe																											Comments
							2016												2017												2018			
							Mar	Apr	May	June	July	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Mar	Apr	May	June	July	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar		
Health Needs Assessment (HNA) (click here to be taken to the action plan)	Develop detailed HNA Action Plan	Jon Hobday (C&WB)	Rachel Davis (C&WB)	27/07/2016	Complete	27/07/2016																												
	Complete HNA Action Plan	Jon Hobday (C&WB)	See action plan	10/03/2017																														
Pathways (click here to be taken to the action plan)	Develop detailed Action Plan				To be developed																													
	Complete Pathways Action Plan		See action plan		To be developed																													
Mapping	Shortlist mapped services to identify services in scope	Lesley Jones (C&WB)	Steering Group	31/10/2016																														
Service Redesign (click here to be taken to the action plan)	Develop detailed Service Redesign Action Plan	Rachel Davis (C&WB)	Steering Group	02/08/2016	Complete	02/08/2016																												
	Complete Service Redesign Action Plan	Rachel Davis (C&WB)	See action plan	31/03/2017																														
Finance	Identify budget available	Mark Carriline (Childrens) Lesley Jones (C&WB) Margaret O'Dwyer (CCG)	Peter Lowe (Childrens) Ann Barry (C&WB) Mike Woodhead (CCG)	30/11/2016																														
	Financially model service offer against budget		Peter Lowe (Childrens) Ann Barry (C&WB) Mike Woodhead (CCG)	30/11/2016																														
	Agree strategic finance agreement (efficiencies from current spend, ongoing contractual efficiencies?)	Lesley Jones (C&WB)	Mark Carriline (Childrens) Peter Lowe (Childrens) Lesley Jones (C&WB) Ann Barry (C&WB) Margaret O'Dwyer (CCG) Mike Woodhead (CCG)	30/11/2016																														
	Ensure Section 75 Agreement for pooled budgets covers all associated funding streams with service model	Jayne Hammond (R&R)	Michael Hargreaves (CCG)	30/11/2016																														
	Agree through appropriate governance	Lesley Jones (C&WB)	Jayne Hammond (R&R) Sarah Janusz (R&R)	30/11/2016																														
Consultation	Gather previous Circles of Influence feedback	Rachel Davis (C&WB)	Heather Walton (Childrens)	02/06/2016	Complete	02/06/2016																												
	Request inclusion within June 2016 Circles of Influence event	Rachel Davis (C&WB)	Steering Group	10/06/2016	Complete	10/06/2016																												
	Agree Circles of Influence question and advise Health Walton	Rachel Davis (C&WB)	Steering Group	10/06/2016	Complete	10/06/2016																												

CCG = Bury CCG
C&WB = Communities and Wellbeing, Bury Council
Childrens = Childrens, Young People and Culture, Bury Council
R&R = Resource and Regulation, Bury Council

PHASE 2 - Health Needs Assessment	Bury's Children and Young People's Integrated Health and Wellbeing Service																																	
Category	Key Actions	Responsible person	Who else needs to be involved?	Deadline	Progress to Date	Complete	Timeframe																											Comments
							2016												2017												2018			
							Mar	Apr	May	June	July	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Mar	Apr	May	June	July	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar		
Health Needs Assessment - Data	Demographic and Health Profile Population Profile - Stage 1 - Demographic - Births - Ethnicity - Deprivation - Poverty	Jon Hobday (C&WB)	Helen Smith (C&WB)	02/09/2016	Complete - all data received	08/09/2016																												
	Demographic and Health Profile Health Profile - Stage 2 - Low birth weight - Healthy start - Screening and immunisations - Healthy weight and childhood obesity	Anne Whittington (C&WB) Jon Hobday (C&WB)	Helen Smith (C&WB)	23/09/2016																														
	Demographic and Health Profile Health Profile - Stage 2a - Smoking at time of delivery - Breastfeeding - Oral health	Anne Whittington (C&WB) Jon Hobday (C&WB)	Diane Halton (C&WB)	04/11/2016																														
	Demographic and Health Profile Health Profile - Stage 3 - Safeguarding children - Parents with a disability - Children with a disability - Children with additional needs - Early years education - School attendance - School readiness - Educational attainment	Jon Hobday (C&WB)	Manni Dhokia (Childrens)	23/09/2016																														
	Demographic and Health Profile Health Profile - Stage 4 - Midwifery - Health visiting - Family Nurse Partnership - Children's Centres - School nursing - Teenage pregnancy and parents - Third sector (incl. Homestart)	Jon Hobday (C&WB)	Diane Halton (C&WB) Shenna Paynter (C&WB)	21/10/2016																														
	Demographic and Health Profile Health Profile - Stage 5 - Mental Health / eating disorders / self harm - Sexual health - Substance misuse - Illnesses and accidents - Child deaths	Anne Whittington (C&WB) Jon Hobday (C&WB)	Helen Smith (C&WB)	04/11/2016																														
	Demographic and Health Profile Health Profile - Stage 6 - Domestic abuse - Parents with drug and alcohol problems - Partnership working	Jon Hobday (C&WB)	Anne Whittington (C&WB)	04/11/2016																														
	Demographic and Health Profile Health Profile - Stage 7 - Young carers - Gypsy, Roma and Traveller Children - CSE / sexual violence	Jon Hobday (C&WB)	Anne Whittington (C&WB)	02/12/2016																														
	Demographic and Health Profile Health Profile - Stage 8 - Looked after children	Jon Hobday (C&WB)	Maxine Lomax (CCG)	02/12/2016																														
Pathways	Understand current pathways to help understand current services	Jon Hobday (C&WB)		10/03/2017																														
Health Needs Assessment - Consultation	Draft consultation plan	Jon Hobday (C&WB)		23/09/2016																														
	Agree consultation plan with Steering Group	Jon Hobday (C&WB)		27/09/2016																														
	Undertake consultation - service users, parents, service leads	Jon Hobday (C&WB)	Heather Walton (Childrens) Heather Crozier (C&WB) Carrie Dearden (CCG)																															
Health Needs Assessment - completion	Complete Health Needs Assessment	Jon Hobday (C&WB)		10/03/2017																														
Governance	Agree through governance	Jon Hobday (C&WB)		09/03/2017	To take to Health and Wellbeing Board																													

CCG = Bury CCG
C&WB = Communities and Wellbeing, Bury Council
Childrens = Childrens, Young People and Culture, Bury Council
R&R = Resource and Regulation, Bury Council

[illegible]

PHASE 2 - Service Redesign	Bury's Children and Young People's Integrated Health and Wellbeing Service																																	
Category	Key Actions	Responsible person	Who else needs to be involved?	Deadline	Progress to date	Complete	Timeframe																								Comments			
							2016												2017													2018		
							Mar	Apr	May	June	July	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Mar	Apr	May	June	July	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar		
Research	Contact neighbouring organisations to discuss their Children and Young People's service commissioning status	Rachel Davis	Other LAs and CCGs	30/09/2016																														
	Research successful models for integrated services across England	Rachel Davis	Michael Hargreaves (CCG)	30/09/2016																														
	Collate service model documents from other organisations	Rachel Davis	Michael Hargreaves (CCG)	30/09/2016																														
Service Model	Gather other service model information from similar demographic areas and GM direction, and collate common themes	Rachel Davis (C&WB) Michael Hargreaves (CCG)		17/10/2016																														
	Develop an information pack	Rachel Davis (C&WB) Michael Hargreaves (CCG)		17/10/2016																														
	Issue information pack for review	Rachel Davis (C&WB) Michael Hargreaves (CCG)	Lesley Jones (C&WB) Karen Whitehead (C&WB) Cathy Fines (CCG)	17/10/2016																														
	Define model for Bury	Lesley Jones (C&WB) Karen Whitehead (C&WB) Cathy Fines (CCG)	Rachel Davis (C&WB) Michael Hargreaves (CCG)	02/11/2016																														
	Equality Impact Assessment	Rachel Davis (C&WB)	Helen Smith (C&WB) Steering Group	30/11/2016																														
Early Years Outcomes Framework	Identify outcomes from relevant strategies and existing services	Rachel Davis (C&WB)		31/03/2016	Complete	07/03/2016																												
	Collate outcomes	Rachel Davis (C&WB)		31/03/2016	Complete	29/03/2016																												
	Align Outcomes Framework with relevant local and GM Strategies	Rachel Davis (C&WB)		18/07/2016	Complete	11/07/2016																												
	Consult on Outcomes Framework with members of the Starting Well Partnership Board	Rachel Davis (C&WB)	Starting Well Partnership Board	18/07/2016	Complete	18/07/2016																												
	Consult with Performance Teams to identify Performance Indicators relevant to Outcomes on the Framework	Rachel Davis (C&WB)	Helen Smith (C&WB)	02/08/2016	Met on 11/07/16 and 02/08/16 to discuss Information still outstanding																													
Early Years Strategy	Undertake Early Years Strategy Workshop	Bev Worthington (C&WB)	Rachel Davis (C&WB)	17/11/2015	Complete	17/11/2015																												
	Collate findings of the workshop into draft Early Years Strategy for Bury	Rachel Davis (C&WB)		31/03/2016	Complete	31/03/2016																												
	Meet with Performance and Information to collect relevant Bury profile data	Rachel Davis (C&WB)	Performance and Intelligence Team (C&WB)	31/03/2016	Complete	18/03/2016																												
	Review and include relevant Bury Health Profile data within Strategy	Rachel Davis (C&WB)	Performance and Intelligence Team (C&WB)	31/03/2016	Complete	18/03/2016																												
	Update and merge relevant School Readiness Score Card data with Strategy	Rachel Davis (C&WB)	Alison Foreman (Childrens)	31/03/2016	Complete	18/03/2016																												
	Gather Economic data	Rachel Davis (C&WB)	Simon Joos (R&R)	17/10/2016																														
	Gather Safeguarding data	Rachel Davis (C&WB)		17/10/2016																														
	Develop implementation plan	Rachel Davis (C&WB)	Starting Well Partnership Board	17/10/2016																														
5-18 Outcomes Framework	Identify outcomes from relevant strategies and existing services	Helen Smith (C&WB)		05/12/2016																														
	Collate outcomes	Helen Smith (C&WB)		05/12/2016																														
	Align Outcomes Framework with relevant local and GM Strategies	Rachel Davis (C&WB)		05/12/2016																														
	Consult with Performance Teams to identify Performance Indicators relevant to Outcomes on the Framework	Rachel Davis (C&WB)	Helen Smith (C&WB)	05/12/2016																														
	Consult on Outcomes Framework with members of the Children's Trust Operational Group and Children Management Team	Rachel Davis (C&WB)	Children's Trust Operational Group Children's Wider Management Group	06/01/2017																														
19-25 Outcomes Framework	Identify outcomes from relevant strategies and existing services	Helen Smith (C&WB)		05/12/2016																														
	Collate outcomes	Helen Smith (C&WB)		05/12/2016																														
	Align Outcomes Framework with relevant local and GM Strategies	Rachel Davis (C&WB)		05/12/2016																														

PHASE 2 - Service Redesign	Bury's Children and Young People's Integrated Health and Wellbeing Service																																
Category	Key Actions	Responsible person	Who else needs to be involved?	Deadline	Progress to date	Complete	Timeframe																								Comments		
							2016												2017													2018	
							Mar	Apr	May	June	July	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Mar	Apr	May	June	July	Aug	Sep	Oct	Nov	Dec	Jan		Feb	Mar
	Consult with Performance Teams to identify Performance Indicators relevant to Outcomes on the Framework	Rachel Davis (C&WB)	Helen Smith (C&WB)	05/12/2016																													
	Consult on Outcomes Framework with members of the Learning Disability Partnership Board	Rachel Davis (C&WB)	Learning Disability Partnership Board (Cath Jones to confirm further meetings, awaiting call back)	06/01/2017																													
Consultation	Undertake Consultation Plan	Heather Walton (Childrens) Heather Crozier (C&WB) Carrie Dearden (CCG)		03/02/2017																													
Recommendation	Make service design recommendation	Lesley Jones (C&WB)	Jon Hobday (C&WB) Steering Group	31/03/2017	This will be informed by the HNA and the service model																												
Governance	Take through full governance as far as Cabinet	Lesley Jones (C&WB)		08/03/2017	Papers need issuing 28 days prior to Cabinet on 08/03/17 for publishing																												

CCG = Bury CCG
C&WB = Communities and Wellbeing, Bury Council
Childrens = Childrens, Young People and Culture, Bury Council
R&R = Resource and Regulation, Bury Council

PHASE 3	Bury's Children and Young People's Integrated Health and Wellbeing Service																																
Category	Key Actions	Responsible person	Who else needs to be involved?	Deadline	Progress to date	Complete	Timeframe																								Comments		
							2016												2017													2018	
							Mar	Apr	May	June	July	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Mar	Apr	May	June	July	Aug	Sep	Oct	Nov	Dec	Jan		Feb	Mar
Current contract arrangements	Seek delegated authority to extend current arrangements - Communities and Wellbeing	Deborah Yates (C&WB)		30/11/2016																													
	Extend as appropriate all Communities and Wellbeing, Bury Council arrangements in line with action plan timeline	Deborah Yates (C&WB)		30/11/2016																													
	Seek delegated authority to extend current arrangements - Children Young People and Culture	Ruth Wheatley (Childrens)		30/11/2016																													
	Extend as appropriate all Children Young People and Culture, Bury Council arrangements in line with action plan timeline	Ruth Wheatley (Childrens)	Ruth Wheatley	30/11/2016																													
	Seek delegated authority to extend current arrangements - Bury CCG	Stuart Moore (GM Shared Care)	Michael Hargreaves	30/11/2016																													
	Extend as appropriate all Bury CCG arrangements in line with action plan timeline	Stuart Moore (GM Shared Care)	Michael Hargreaves	30/11/2016																													
Commissioning	TBA																																

CCG = Bury CCG
C&WB = Communities and Wellbeing, Bury Council
Childrens = Childrens, Young People and Culture, Bury Council
R&R = Resource and Regulation, Bury Council