Updated position on Transforming Emergency Care workstream

November 17

Achievements to Date 2017/2018

Workstream established with key leads and priorities agreed Draft Specification to be complete by mid November Priorities remainder 2017/2018 Delivery of 3 specific schemes Primary Care Streaming HEATT/ Green Car Virtual Hub

Financial plan -TBC once final specifications are in place

Quick wins & areas that will have the biggest benefit & interdepences

Crisis in reach teams

Maximum flexibility and responsivness in intermediate care and community provision

OPEL level responsivness