

Appendix B – Greater Manchester Joint Minerals and Waste Plan Timetable

Plan-making Stage	Date
Give notice of intention to commence Minerals and Waste Plan preparation	31 December 2026
Publish Minerals and Waste Plan timetable	31 December 2026
Start of Scoping Consultation	15 January 2027
Scoping Consultation Closes	26 February 2027
Publish Gateway 1 (self-assessment summary)	30 April 2027
Notice of Minerals and Waste Plan content and evidence consultation	21 January 2028
Consultation on proposed Minerals and Waste Plan content and evidence closes	3 March 2028
Submit Gateway 2 (request observations and advice from the Planning Inspectorate (PINS))	19 May 2028
Notice of proposed Minerals and Waste Plan consultation	1 September 2028
Consultation on proposed Minerals and Waste Plan closes	27 October 2028
Submit Gateway 3 (request prescribed requirements assessment)	2 February 2029
Submit Minerals and Waste Plan for Examination	30 March 2029
Adoption of Minerals and Waste Plan	30 October 2029